(a) the names of the Oil companies having retail outlets for domestic LPG; and

(b) the number of persons on the waiting list for LPG connections in Orissa as on March 31, 1991, district-wise?

THE MINISTER OF STATE IN THE MINISTRY OF PETROLEUM AND NATURAL GAS AND MINISTER OF STATE IN THE MINISTRY OF DEFENCE (SHRI S. KRISHNA KUMAR): (a) Except in cases of emergency arising out of termination of an existing retail outlet and non-availability of any other LPG dealer in the area the oil companies retail outlets do not take up LPG distribution. Such arrangements are temporary and are revoked on the appointment of a regular dealer.

(b) About 0.45 lakhs.

Indravati Multi-Purpose Project

2298. SHRI SUBASH CHANDRA NAYAK: Will the Minister of WATER RESOURCES be pleased to state:

(a) the present stage of construction of the Indravati Multi-purpose Project in Orissa;

(b) the details of external assistance received for the implementation of the project;

(c) the initial estimated cost and the original target date of completion of the project;

(d) the details of subsequent revisions made in this regard; and

(e) the present estimated cost of the project and the time by which it is likely to be completed?

THE MINISTER OF WATER RESOURCES (SHRI VIDYACHARAN SHUKLA): (a). A statement giving the stage of construction of different components of the projects is attached.

(b) The project is receiving World Bank assistance for Unit-I and III comprising of IDA Credit of US $ 170 million and IBRD Loan of US $ 156.4 million, and OECF Japan Credit of Yen 3744 million for Unit-II.

(c) to (e).

Particular	*Estimated cost (Rs. crores)*	*Schedule date of completion*
Initial	208.14	1987
Latest	1146.71	1994 (Power component)
		1997 (Project)

UNIT -I	*Stage of construction*
1. Indravati Dam	78%
2. Podagada Dam	68%
3. Kapur Dam	81%
4. Muran Dam	62%

	Particular	*Estimated cost (Rs. crores)*	*Schedule date of completion*
5.	Kusumpur Link Channel		Completed
6.	Guntri hal Link Channel		-do-
7.	Right Dyke No. 1, 2, 3, 4, and Left Dyke No. 2,3 & 4		-do-
8.	Left Dyke No. 1		76%
UNIT-II			
1.	Barrage & Head Regulator		Completed
2.	Left Main Canal		Completed from 6 km, to 50.4 Km. & in progress from 50.4 km. to 51.9 km.
3.	Churiarh Branch Canal		50%
4.	Chilchila Branch Canal		75%
5.	Right Main Canal		37% in the reach 0.63 km. & 2% in 63 km. to 83 km.
UNIT -III			
1.	Head Pace Tunnel		
2.	Surge Chaft		
3.	Power House		Variable
4.	Penstocks		
5.	Tail race channel		
6.	Generating units		Major components received.